Project Planning Phase

Project Planning Template – Product Backlog, Sprint Planning & Story Points

Date	1 October 2026
Team ID	SWTID-2026-9874
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The backlog below follows the supplied template columns: Sprint, Functional Requirement (Epic), User Story Number, User Story / Task, Story Points, Priority, and Team Members. Story points use the supplied 1, 2, 3, 5 relative-effort scale.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Epic 1 – Incident UI Controls	USN-01	As a Service Desk Agent, I can use a High Impact UI Policy to control Incident fields.	3	High	Team
Sprint-1	Epic 1 – Incident UI Controls	USN-02	As a Service Desk Agent, Assignment Group becomes mandatory when Impact is High.	2	High	Team
Sprint-1	Epic 1 – Incident UI Controls	USN-03	As a Service Desk Agent, Urgency becomes read-only when Impact is High.	2	High	Team
Sprint-1	Epic 2 – Incident Automation	USN-04	As a Service Desk Agent, Urgency is automatically set to High when Impact changes to High.	3	High	Team
Sprint-1	Epic 2 – Incident Automation	USN-05	As a Service Desk Agent, I receive clear feedback when the automatic Urgency rule is triggered.	2	Medium	Team
Sprint-1	Epic 2 – Incident Automation	USN-06	As a Service Desk Agent, UI Policy controls reverse when Impact is no longer High.	2	High	Team
Sprint-1	Epic 3 – Save Validation	USN-07	As a Service Desk Agent, a High Impact Incident cannot be submitted when Assigned To is empty.	2	High	Team
Sprint-2	Epic 3 – Save Validation	USN-08	As a Service Desk Agent, a High Impact Incident saves successfully after Assigned To is provided.	2	High	Team
Sprint-2	Epic 4 – List Control	USN-09	As a Service Desk Agent, State changes through Incident list editing are prevented.	3	High	Team
Sprint-2	Epic 4 – List Control	USN-10	As a Service Desk Agent, I receive an alert when State editing is attempted from the list.	2	High	Team
Sprint-2	Epic 4 – List Control	USN-11	As a Service Desk Agent, State can still be changed through the Incident form.	2	High	Team
Sprint-2	Epic 5 – Testing	USN-12	As an Administrator, I can execute all functional tests and verify expected results.	3	High	Team
Sprint-2	Epic 5 – Documentation	USN-13	As a project team, we can capture screenshots and document the implementation and test results.	2	Medium	Team

Sprint-2	Epic 5 – Demonstration	USN-14	As a project team, we can prepare and deliver the final project video demonstration.	2	Medium	Team

Sprint 1 total = 16 Story Points | Sprint 2 total = 16 Story Points | Total = 32 Story Points

Project Tracker, Velocity & Burndown Chart

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	6 Days	01 Oct 2026	06 Oct 2026	16	06 Oct 2026
Sprint-2	16	6 Days	08 Oct 2026	13 Oct 2026	16	13 Oct 2026

Velocity

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 16 + 16 = 32

Number of Sprints = 2


Team Velocity = 32 / 2 = 16 Story Points per Sprint

Average Velocity per Day

Using the template's iteration-unit concept and a 6-day sprint: 16 Story Points / 6 Days = 2.67 Story Points per day.

Burndown Chart

The chart shows planned remaining Story Points decreasing from 32 to 0 across the two planned Sprints. It is a planning target and should be updated with actual completed points during execution.



Planning Summary

Planning Item	Value	Explanation
Sprints	2	Sprint 1 focuses on UI controls, automation and save validation; Sprint 2 focuses on list control, testing, documentation and demonstration.
Sprint 1 Story Points	16	Configuration and automation work.
Sprint 2 Story Points	16	Testing, documentation and demonstration work.
Total Story Points	32	16 + 16.
Velocity	16 points/sprint	32 total points divided by 2 Sprints.
Sprint Duration	6 Days	Matches the duration format used in the supplied template.

Note on Team Members: The supplied template contains a Team Members column, but no team-member names were provided in the uploaded template. It is therefore marked as 'Team' rather than inventing names. Replace 'Team' with the actual member names if required.

Completion Note: This planning document is aligned with the actual ServiceNow Incident project and keeps the terminology and structure of the supplied Skill Valet Project Planning Template.