Project Planning Phase

Planning Logic – Sprint, Epic, Story & Story Points

Date	1 October 2026
Team ID	SWTID-2026-9874
Project Name	Implement Client Script & UI Policy (Incident)
Planning Model	2-Sprint Agile Plan

Planning Logic

Epic	Story ID	Story / Task	Points	Priority
Epic 3 – Validation	USN-08	Test successful save after Assigned To is provided	2	High
Epic 4 – List Control	USN-09	Create onCellEdit Client Script for State restriction	3	High
Epic 4 – List Control	USN-10	Verify State change is blocked from Incident list	2	High
Epic 4 – List Control	USN-11	Verify State change is allowed from Incident form	2	High
Epic 5 – Testing & Documentation	USN-12	Execute complete functional test cases and capture evidence	3	High

Epic 5 – Testing & Documentation	USN-13	Prepare screenshots, results and project documentation	2	Medium
Epic 5 – Testing &	USN-14	Prepare final project	2	Medium

The planning logic follows the supplied reference: a Sprint is a fixed period for completing a set of tasks; an Epic is a larger body of work broken into Stories; a Story is a smaller task within an Epic; and Story Points represent the relative effort required. The reference uses the 1, 2, 3 and 5 point scale and calculates team velocity from total completed Story Points divided by the number of Sprints.

Term	Meaning	Scale / Use
Sprint	Fixed period in which the team works on a planned set of tasks.	2 Sprints
Epic	Large project area broken into smaller Stories.	Incident Controls, Automation, Validation, Testing
Story	Small deliverable/task that belongs to an Epic.	USN-01 to USN-12
Story Point	Relative effort estimate for a Story.	1 = Very Easy; 2 = Normal; 3 = Moderate; 5 = Difficult

Sprint 1 – Configuration & Automation

Epic	Story ID	Story / Task	Points	Priority
Epic 1 – Incident UI Controls	USN-01	Create High Impact UI Policy	3	High
Epic 1 – Incident UI Controls	USN-02	Configure Assignment Group as mandatory for High Impact	2	High
Epic 1 – Incident UI Controls	USN-03	Configure Urgency as readonly for High Impact	2	High
Epic 2 – Incident Automation	USN-04	Create onChange Client Script to set Urgency to High	3	High
Epic 2 – Incident Automation	USN-05	Add user feedback/information message for automatic Urgency update	2	Medium
Epic 2 – Incident Automation	USN-06	Configure reverse behavior when Impact is not High	2	High
Epic 3 – Validation	USN-07	Create onSubmit validation for missing Assigned To	2	High

Total Story Points in Sprint 1 = 3 + 2 + 2 + 3 + 2 + 2 + 2 = 16

Sprint 2 – List Control, Testing & Finalization

Documentation		demonstration flow		

Total Story Points in Sprint 2 = 2 + 3 + 2 + 2 + 3 + 2 + 2 = 16

Total Story Points & Velocity

Sprint 1	16 Story Points
Sprint 2	16 Story Points
Total Story Points	32
Number of Sprints	2

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 16 + 16 = 32

Number of Sprints = 2

Velocity = 32 / 2 = 16 Story Points per Sprint

Planning conclusion: Using the supplied planning logic, the team plans 32 Story Points across two Sprints, with an estimated velocity of 16 Story Points per Sprint. Sprint 1 focuses on Incident UI Policy configuration, automation and save validation. Sprint 2 focuses on list-edit control, testing, evidence collection, documentation and the final demonstration.

Important planning note: Story points are relative effort estimates, not hours. The 1, 2, 3 and 5 scale follows the supplied Planning Logic reference.